

## PROGRESS REPORT ON THE LILONGWE RURAL WEST LOW VISION PROJECT

### Introduction

This report provides a summary of progress made so far on key indicators to be achieved on the Lilongwe rural west low vision project. Project duration is three months (January to March 2018) and the actual implementation of activities is two months, January and February 2018.

### Progress

Indicator	Target	Actual	Variance	Comment
Number of health workers trained	10	14	+4	Indicator fully achieved
Number of itinerant teachers trained	10	17	+7	Indicator fully achieved. All ITs in the zone are 17 , so all were trained
Number of regular teachers trained	50	72	+22	Indicator fully achieved. There are 72 schools in the zone so , 1 teacher was trained from each school
Number of children screened	500	933	+433	Indicator fully achieved
Number of children given glasses	200	123	-77	Number include those given and those whose glasses have been ordered. Indicator not fully achieved
Number of children with low vision given devices and glasses	30	27	-3	Number include all children prescribed glasses and devices but with low vision. Not fully achieved

### Conclusion

Most of the set targets have been fully achieved within the set time period. There is need to intensify screening of both refractive errors and a few for low vision to fully achieve the set targets,